
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/08/2015

Contract Location: Time Allowed:

2.734 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/03/2013

06/10/2013

09/17/2013

00/00/0000

00/00/0000

953 Days

01/18/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 72.40

690 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,742,345.24

$8,141,183.16

$1,414,639.04

83.00%

Counties:

Newton Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007217      $8,742,345.24 $8,141,183.16 $1,414,639.04 83.82% $413,947.39

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/08/2015

Project Number: 0007217      SR 11 - SOCIAL CIRCLE BYPASS

 

CSSTP-0007-00(217)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,804,638.72 $5,473,480.81 $331,157.91

Non-Participating $1,451,159.72 $1,368,370.24 $82,789.48

Total Earnings $7,255,798.44 $6,841,851.05 $413,947.39

Stockpiled Materials $71,907.76 $71,907.76 $0.00

Gross Earnings $7,327,706.20 $6,913,758.81 $413,947.39

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,327,706.20 $6,913,758.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $413,947.39

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/08/2015

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .906

 90300.000 .000

CSSTP-0007-00(217)

 

.906 $.00 $81,811.80

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  43,546.000 45,584.570

 16.750 662.760

 

 

46,247.330 $11,101.23 $774,642.78

0035 318-3000     AGGR SURF CRS TN  2,500.000 1,559.870

 16.750 299.440

 

 

1,859.310 $5,015.62 $31,143.44

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,589.000 235.900

 72.250 720.350

 

 

956.250 $52,045.29 $69,089.06

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  15,133.000 12,332.130

TL & H LIME 59.250 878.610

 

 

13,210.740 $52,057.64 $782,736.35

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  7,217.000 2,416.280

MATL & H LIME 65.750 1,775.620

 

 

4,191.900 $116,747.02 $275,617.43

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  8,715.000 8,479.280

L & H LIME 63.250 461.550

 

 

8,940.830 $29,193.04 $565,507.50

0060 413-1000     BITUM TACK COAT GL  5,453.000 6,867.000

 2.700 1,035.000

 

 

7,902.000 $2,794.50 $21,335.40

0070 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  567.000 568.451

 170.000 .000

 

 

568.451 $.00 $96,636.67



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/08/2015

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 436-1000     ASPHALTIC CONCRETE CURB - LF  4,684.000 3,885.000

 9.050 780.000

5 IN

 

4,665.000 $7,059.00 $42,218.25

0080 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  120.000 .000

 46.000 72.000

 

 

72.000 $3,312.00 $3,312.00

0085 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  587.000 626.800

 14.000 .000

 

 

626.800 $.00 $8,775.20

0165 641-1100     GUARDRAIL, TP T LF  168.000 .000

 67.500 168.000

 

 

168.000 $11,340.00 $11,340.00

0170 641-1200     GUARDRAIL, TP W LF  4,790.000 .000

 17.500 3,683.000

 

 

3,683.000 $64,452.50 $64,452.50

0175 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  9.000 .000

 731.000 5.000

 

 

5.000 $3,655.00 $3,655.00

0180 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  7.000 .000

 1930.000 5.000

 

 

5.000 $9,650.00 $9,650.00

Category Amount: $368,422.84 $2,841,923.38

Category Number: 0020 DRAINAGE

0280 207-0203     FOUND BKFILL MATL, TP II CY  15.000 124.714

 51.250 .000

 

 

124.714 $.00 $6,391.59



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/08/2015

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0285 441-0303     CONC SPILLWAY, TP 3 EA  1.000 .000

 1820.000 5.000

 

 

5.000 $9,100.00 $9,100.00

0295 500-3200     CLASS B CONCRETE CY  3.000 .000

 1100.000 1.020

 

 

1.020 $1,122.00 $1,122.00

0300 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  10.000 .000

 840.000 10.000

 

 

10.000 $8,400.00 $8,400.00

0310 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  429.000 504.750

 31.750 .000

 

 

504.750 $.00 $16,025.81

0320 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  112.000 112.830

 48.250 .000

 

 

112.830 $.00 $5,444.05

Category Amount: $18,622.00 $46,483.45

Category Number: 0010 ROADWAY

0331 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 378.960

MATL & H LIME 65.000 .000

Temporary Asphalt

                                                            

378.960 $.00 $24,632.40

0336 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 514.430

L & H LIME 62.500 .000

Temporary Asphalt

                                                            

514.430 $.00 $32,151.88

Category Amount: $0.00 $56,784.28

Category Number: 0020 DRAINAGE

0370 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 1.000

 668.000 1.000

 

 

2.000 $668.00 $1,336.00



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/08/2015

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0390 576-1018     SLOPE DRAIN PIPE, 18 IN LF  396.000 .000

 41.000 59.000

 

 

59.000 $2,419.00 $2,419.00

0395 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  13.000 .000

 1850.000 1.000

 

 

1.000 $1,850.00 $1,850.00

0405 668-2100     DROP INLET, GP 1 EA  2.000 .500

 1980.000 .500

 

 

1.000 $990.00 $1,980.00

Category Amount: $5,927.00 $7,585.00

Category Number: 0040 BRIDGE NO. 1

0605 500-0100     GROOVED CONCRETE SY  777.000 822.222

 9.600 .000

 

 

822.222 $.00 $7,893.33

0630 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  778.000 778.314

 151.000 .000

1

 

778.314 $.00 $117,525.41

0660 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  495.000 496.010

 51.500 .000

 

 

496.010 $.00 $25,544.52

Category Amount: $0.00 $150,963.26

Category Number: 0070 BRIDGE NO. 2

0685 500-0100     GROOVED CONCRETE SY  832.000 993.922

 9.600 .000

 

 

993.922 $.00 $9,541.65

0710 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  490.000 490.002

 145.000 .000

2

 

490.002 $.00 $71,050.29



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/08/2015

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO. 2

0725 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  1,525.000 1,622.280

 51.500 .000

 

 

1,622.280 $.00 $83,547.42

Category Amount: $0.00 $164,139.36

Category Number: 0050 EROSION CONTROL - TEMPORARY

0785 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  400.000 154.500

/SAND BAGS 287.000 3.750

 

 

158.250 $1,076.25 $45,417.75

0857 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  2.000 4.500

 834.000 .000

 

 

4.500 $.00 $3,753.00

0870 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,472.000 2,678.006

 0.510 80.000

 

 

2,758.006 $40.80 $1,406.58

0875 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  4,000.000 874.000

 0.510 190.000

 

 

1,064.000 $96.90 $542.64

0955 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1840.000 .000

226+90 RT

 

3.000 $.00 $5,520.00

0975 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  12.000 16.000

 367.000 .000

 

 

16.000 $.00 $5,872.00

0980 167-1500     WATER QUALITY INSPECTIONS MO  27.000 17.000

 653.000 1.000

 

 

18.000 $653.00 $11,754.00



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/08/2015

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - TEMPORARY

0985 171-0010     TEMPORARY SILT FENCE, TYPE A LF  11,431.000 13,491.750

 1.800 .000

 

 

13,491.750 $.00 $24,285.15

0990 171-0030     TEMPORARY SILT FENCE, TYPE C LF  12,944.000 20,164.125

 2.750 492.750

 

 

20,656.875 $1,355.06 $56,806.41

Category Amount: $3,222.01 $155,357.53

Category Number: 0060 EROSION CONTROL - PERMANENT

0995 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  605.000 3,454.453

 29.750 761.389

 

 

4,215.842 $22,651.32 $125,421.30

1000 603-7000     PLASTIC FILTER FABRIC SY  605.000 3,132.807

 4.350 752.222

 

 

3,885.029 $3,272.17 $16,899.88

1005 700-6910     PERMANENT GRASSING AC  39.000 19.366

 1020.000 2.942

 

 

22.308 $3,000.84 $22,754.16

Category Amount: $28,924.33 $165,075.34

Category Number: 0050 EROSION CONTROL - TEMPORARY

1010 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,472.000 5,962.000

 1.500 .000

 

 

5,962.000 $.00 $8,943.00

Category Amount: $0.00 $8,943.00

Category Number: 0060 EROSION CONTROL - PERMANENT

1015 700-7000     AGRICULTURAL LIME TN  118.000 2.350

 53.500 1.750

 

 

4.100 $93.63 $219.35



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/08/2015

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - PERMANENT

1020 700-8000     FERTILIZER MIXED GRADE TN  8.000 7.055

 749.000 .800

 

 

7.855 $599.20 $5,883.40

1030 716-2000     EROSION CONTROL MATS, SLOPES SY  28,371.000 47,209.336

 0.830 4,929.556

 

 

52,138.892 $4,091.53 $43,275.28

Category Amount: $4,784.36 $49,378.03

Category Number: 0070 BRIDGE NO. 2

707 002-0012     REDUCTION OF PAY FOR - EA  .000 1.000

 -1500.000 .000

Bridge 2 Beam 1-1.3

                                                            

1.000 $.00 ($1,500.00)

Category Amount: $0.00 $-1,500.00

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -32,938.810

 1.000 -15,955.150

(IN# 1)

                                                            

-48,893.960 $-15,955.15 ($48,893.96)

Category Amount: $-15,955.15 $-48,893.96

Project Total Amount: $413,947.39 $7,255,798.44


